

Robin Russell and Associates Pty. Ltd.

Subdivision Details Sheet

Printed: 31-Oct-18

RRA Job No: C923

Energex Project No: S0106535

Address: 84-160 Christensen Road South

Name: 84-160 Christensen Road South, Stapylton

Stage: 1

Locality: Stapylton

Post Code: 4207

Administration

Client's Project Manager: Michael Scammells

Project Administrator: Todd Banfield

Electrical Contractor:

RRA Designer: Chris Allan

Civil Contractor:

RRA Construction Manager: Shane Hyde

Developer

Name: Burnside Developments P/L & Yellowstone Investments

Name: Michael Scammells

ABN: 57 188 684 796

Telephone:

Mail: C/- MS Projects

Fax:

PO Box 1163

Mobile: 0419 785 719

Coorparoo DC

QLD 4151

E-mail: michael@msprojects.com.au

Street:

Consultants

Project Control: Burnside Developments P/L & Yellowstone

Contact: Michael Scammells

Town Planner:

Contact:

Surveyor: AJS Surveys Pty Ltd

Contact:

Civil Engineer:

Contact:

Landscape Architect:

Contact:

Approvals Required

Council Approval No: ROL 201800026

Council: Gold Coast City

DA Type: ROL

Main Road?

Telstra AFR:

Transmission Easement?

Telstra Password:

Description

Real Property Desc: lots

Cancelling: lot 334 on SP193431

No. Lots/Premises: 8

Electrical Reticulation: Underground

No. Dwelling Units: 0

Preferred Street Lights:

Estate type: commercial

PMT Site?

Energex Rateable Sites:

New Easement?

Gas?

Forecast Dates

Date Initial Record: 31/10/2018

Civil Construction Start:

Date Engaged:

Civil Construction Time:

Date Latest Update: 31/10/2018

Conduits Start:

Date Plan Sealing Req'd:

Electrical Construction Start:

PMT Collection Date:

Telecommunications

Telecommunications by: NBN

Design of pits & pipes by: RRA

Authorised to Proceed: _____
(Name) (Signed) (Date)